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MEETING NOTES
. September 6, 1983 | '

)

} ’ v J :
Central Intelligence Agency/Federal Highway, Administration
Langley, Virginia

The following personnel participated in a meeting at the Central Intelligence
Agency (CIA) Headquarters at Langley, Virginia, on September 6, 1983, to
discuss proposed roadway access improvements to the CIA Headquarters site:

Central Intelligence Agency

STAT

Chief, New Building Project Office, 703-351-4246
Deputy Chief, New Building Project Office

Federal Highway Administration

Thomas 0. Edick, Direct Federal Program Administrator, 426-0456

Norman Loeffler, Chief, Engineering & Operations o
Harold C. Wieland, Division Engineer, 557-9070 '

Otto Mayr, Project Development Engineer

Roy M. Crawford, Planning and Coordination Engineer
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The meeting was opened by who explained that CIA proposed an
expansion of their Headquarters s1te which would require access improyements f

in both the South and North entrances. They expressed a desire for any‘technical- .
help or ideas on how best to develop needed transportation improvements and

overcome some of the problems and public concerns.

This expansion haslbeen under study for a cobplé of years, during which time
the public has been involved. Also. Senator Warner  and Congressman Wolf have
been involved. o

The expansion will involve constructing a new office building and a multi-
level garage. The net effect on transportation will be the addition of some
k\w§R§§§£;OOO parking spaces and improved access. '

- --ﬁlhgjkurrent and projected split of traffic is 60 percent from the south or
Virginia Route 123, and 40 percent from the north or the George Washington

Memorial Parkway. Charts ware nracanteq Which show total ADT to and from the STAT
CIA facility at about .

The CIA has been working with the Virginia Department of Highways and
Transportation (VDH&T) for the past 2 years on improvements needed for the
South Access. A public meeting was conducted on the expansion plans, including
transportation impacts and initial concepts for access improvements., Some
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oppdsition has been raised oy groups bordering Virginia Route 123 who thought
that there had not been adequate consideration to the transportation management
-plan. Some favor having all increased traffic use the North Access and/or
greater use of bus and high occupancy vehicles. Agreement has been reached
with VDH&T to manage the design and construction of the improvements on the
South Access. The firm of Dewberry & Davis of Fairfax, Virginia, has been
'selected as a consultant for VDH&T. The scoping process for the Dewberry &
Davis contract requires that they also review and recommend any improvements
needed at the following locations:

v J
1. South Access and Virginia Route 123 :

2."Virginia Route 193 and Virginia Route 123

3. Virginia Route 193 and Beltway I-495

4. North Access and George Washington Memorial Parkway
5. George Washington Memorial Parkway and Beltway I-495

The CIA has also been working with the National Park Service (NPS) for the past

2 years on improvements needed on the North Access at the George Washington
Memorial Parkway. The NPS has requested that the FHWA (EDFD) study the improve-
ments needed at the Parkway. This study was furnished to the NPS on April 21,
1983. Recently, the NPS has selected Alternative "D" which includes an, alinement
shift of the out-bound lanes into the medians and extension of the CIA-Fairbank
acceleration lane. The NPS has requested that FHWA update the estimate to
include a "stone faced" median barrier. This estimate is being prepared and
could be in the range of $1 million. This improvement would be funded by the
CIA. -

The FHWA offered assistance in reviewing any of the traffic proposals or lavout
that could be provided by Dewberry & Davis and/or VDH&T.
indicated this may not be necessary.
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The building expansion (subject to funding‘approval) is expected to be
. completed in 1986. The roadway access improvements should be completed
at that time also. -

The CIA desires that only one of the two accesses be under construction
(improvement) at any one time. It will be 1985/1986 before the VDH&T will

get the construction (improvement) underway on the South Access. The FHWA/

NPS could possibly get the construction (improvements) underway on the North
Access in Tate 1984 or early 1985. The FHWA pointed out that the North Access
work could be staged so as not to interfere with either CIA or Parkway traffic.

The location of the CIA facility is in a less populated part of Northern Virginia;
therefore, home to work destinations and existing road systems are not conducive

to increased ride sharing or use of limited public transportation. CIA attorney STAT

lhas researched the possibility for CIA furnished shuttle service from

the closest Metro terminals or satellite parking. Subsequent followup by FHWA Chief
Counsel (Jim Dann) has verified CIA's determination that agency operating funds
cannot be used for home to work travel. The only possible relief would have to

come from special legislation.

There are no further actions required by FHWA until CIA makes a further request
for assistance.
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